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HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER (TRI-PARTY

AGREEMENT) CHANGE REQUEST M-93-01-01, "ADDITION OF THE 116-N-1 PIPELINE

REMEDIATION SCHEDULE TO THE SCOPE OF TRI-PARTY AGREEMENT TARGET

DATE M-93-19-T01," DUE SEPTEMBER 30, 2009.

The enclosed Tri-Party Agreement Change Request (CR) M-93-01-01 is submitted for your

approval. This CR proposes that the schedule for 116-N-1 pipeline remediation be included in

the M-93-91-T01 target date workscope to complete 105-N/109-N Interim Safe Storage (ISS)

Design. The target date schedule for completion of this workscope remains September 30, 2009.

This proposed change was requested by the State of Washington Department of Ecology to

ensure the schedule for pipeline remediation will be addressed at the same time as the 105-N

reactor ISS scheduling is completed. When approved, the workscope described represents an

agreed-to path forward for this activity.

Please direct your comments/questions to Alex Teimouri, of my staff on (509) 376-6222, or

Glenn Goldberg, of the RL Environmental Restoration Division, on (509) 376-9552.

Sincerely,

J 1 Hebdon, Director07
RCA:AET Regulatory Compliance and Assurance Division

Enclosure

cc: See page 2



Change Number Federal Facility Agreement and Consent Order Date
Change Control Form

M-093-01-01 Do not use blue ink. Type or print usin g black ink November 16, 2001
Originator Phone:

G. L. GoldbergIRL 509-376-9552
Class of Change:

[] I - Sig natories [] II - Executive Manager [X ] III - Project Manager
Change Title:
Addition of the 116-N-1 pipeline remediation schedule to the scope of Tri-Party Agreement Target Date M-93-19-T01, "Complete
105/109-N Reactor ISS Desi gn."
Description/Justification of Change:

The current Hanford Federal Facility Agreement and Consent Order (Tri-Party Agreement) Target Date requires the design of the
105/109-N Reactor interim safe storage (ISS) to be completed by September 30, 2009. The proposed change will add to the scope
of this Target Date the requirement to provide a schedule for the 116-N-1 pipeline remediation. The ISS schedule developed in the
design phase will include the removal of the pipelines that were deferred by a Resource Conservation and Recovery Act of 1976
(RCRA) Permit Modification (Quarter ending December 31, 2000). Integrating the pipelines schedule will facilitate an acceptable
closure schedule for these units under the Hanford Site Dangerous Waste Permit (Hanford RCRA Permit).

Approximately 600 feet of piping that is associated with the 116-N-1 Treatment, Storage and Disposal (TSD) waste site and the
116-N-2 facility and support facilities (1322-NA, NB, NC) was deferred until decontamination and decommissioning (D&D) of
these facilities. Additionally, over 5,000 feet of piping associated with 116-N-1, 105-N, and the 109-N facilities (part of the N
Reactor Facility Complex) was deferred until D&D activities of the 105-N Reactor Facility Complex.

Description/Justification of Change continued on page 2.

Changes to this Tri-Party Agreement Target Date are depicted as 9449eee6 for deletions and fti.„ading for proposed additions.

M-93-19-TOl "Complete 105/109-N Reactor ISS Design" ^aFIluh4uxhedule llbfinuli the,ll6-N-1'Pkpelme-Re^nedtation by
September 30, 2009.

Impact of Change:

When agreement is reached on the proposed milestones and they are approved in accordance with Section 12.0 of the Tri-Party

Agreement Action Plan, all treatability groups will be covered, in DOE's opinion, by either an existing Tri-Party Agreement
Milestone or another regulatory driver such as a RCRA permit.

Affected Documents:

1) Hanford Federal Facility Agreement and Consent Order Action Plan Appendix D, as amended.
2) Hanford Site Dangerous Waste Permit
Appr a '0^
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